
 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060908 Delivery Order #:06 Date: 09-08-2006 

Weather: Overcast AM Sunny 
PM  Light winds  

Temp. (max & min): 63 – 83 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Mark Prostko (TN&A) was onsite at 0645 to meet James Harden 

Sturdi-Quick (SQ).  Went over revisions to drawing C-14 dated 9/5/06. 
Mark Prostko conducted tailgate safety meeting at 0730 hours with 
the Pro-Comfort Air Systems, Inc. (PCASI) crew and James Harden to 
go over PPE requirements on site safe use of hand tools. Mobilized 
a new Casey portable toilet and had the old portable toilet (owner 
unknown) removed from the site. 

2) Had briefing with James Harden and PCASI for revised drawing C-14 
details and John Wingate email 12:41 PM 9/7/06. 

3) Marked corner location of Motor Control Cabinet (MCC) footprint and 
also marked approximate location of the CL of second beam on west 
wall of Treatment Compound (TC).  This is in the area where the two 
(2) 4” conduits will enter the TC from the park transformer. 

4) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. 

 
 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.192 0.485 

Downgradient (1211) 0.081 4.043 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 06:30 AM ~ 3:30 PM 
 

1) Provided construction oversight field manager. 
2) Laid out one corner of MCC footprint with marks on the forms 

previously installed for foundation work. 
 
Pro-Comfort Air Systems Inc. (PCASI) (Electrical subcontractor)  
(1 Superintendent and 1 laborer): 
07:20 AM – 3:30 PM 

 
1) Andrew from PCASI on site at 0720 hours. Went over the details 

of revised drawing C-14 (9/5/06) and J.Wingate email 12:41 PM 
9/7/06. 

2) PCASI putting sub slab conduits together in AM and PM. 
3) PCASI will resume with this work on Monday 9/11/06. 
4) Approximately 75% of all sub slab conduits have been roughed in 

and are in the locations required. 
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 

4. On-site conditions which resulted in delayed progress:  

 

None 

 

 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken):

 
Follow up inspection for electrical conduits.  PCASI superintendent 
found a minor discrepancy on C-14 (9/5/06) Location of Note 2 and Note 
7 conduits on northern side of TC near controls for VC package need 
to be reversed. Has been noted on the field drawings and as advised 
by Danny Chen 9/8/06.  A thorough follow-up inspection for the locations 
and orientation of all sub slab conduits will be performed Monday 
9/11/06. 
 

[Foreseeable Issues] 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060911 Delivery Order #:06 Date: 09-11-2006 

Weather: Sunny Light winds Temp. (max & min): 66 – 82 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

1) Mark Prostko (TN&A) was onsite at 0640 with James Harden Sturdi-Quick 
(SQ).  M. Prostko conducted tailgate safety meeting at 0740 hours 
with the Pro-Comfort Air Systems, Inc. (PCASI) crew, James Harden 
(SQ) and JM Cement Contractors, Inc. to go over PPE requirements on 
site safe use of hand tools, work area communications were stressed, 
no heavy equipment is being used today.  

2) Clevenger Construction on site at 0800 hours to install ERH Transformer 
bollards.  M. Prostko gave them safety briefing on site. 

3) Truck of conduit delivery at 0720 (Cal-Duct) for SQ. Cal Science 
delivered a package to TN&A for GW sampling crew expected later this 
week. 

4) Trailer septic holding tank was serviced this AM. 
5) AIS on site at 1445 hours to work on WW Henry electric system. 
6) M. Prostko left site at 1550 hours. AIS still on site. 
7) USACE approved Sturdi-Quick’s electrician hourly rate for installing 

4” electrical conduit on the west wall of Drawing E-3 details 1 & 
2.  The hourly rate is $62.50, plus materials.  SQ’s extra work will 
be billed at time and materials (with 20% materials mark-up for 
overhead). 

8) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. 

 
 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.272 1.183 

Downgradient (1211) 0.147 3.253 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 06:30 AM ~ 3:30 PM 
 

1) Provided construction oversight field manager. 
 
Pro-Comfort Air Systems Inc. (PCASI) (Electrical subcontractor)  
(1 Superintendent and 1 laborer): 
07:20 AM – 3:30 PM 

 
1) Andrew and Miguel from PCASI on site at 0720 hours. 
2) PCASI putting remaining sub slab conduits and sleeves for stub 

ups together.  
 
JM Cement Contractors Inc. (Concrete subcontractor)  
(1 Superintendent and 2 laborers): 
07:20 AM ~ 3:00 PM  

 
1) Frank and crew from JMC on site at 0720 hours. Crew will begin 

to install north Treatment Compound area stub ups (GW, Condensate 
Sump, ABS airlines and VE lines today).   

 
Clevenger Construction Co. Inc. (Site work subcontractor)  
(1 Superintendent and 3 laborers): 
08:00 AM ~ 3:45 PM  

 
1) Ken Clevenger and crew from Clevenger Construction on site at 0800 

hours. Crew begins to install bollards around SCE transformer and 
metering vault concrete structures.  MP went over the SCE drawing 
with Clevenger and we decided to place the bollards at 3’ from 
edge of metering cabinet concrete pad due to it’s proximity to 
the future planned ERH access road and potential to partially block 
the road. All holes drilled. Will install bollards Tuesday 9/12/06. 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 

4. On-site conditions which resulted in delayed progress: None 

 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken):

 
Follow up inspection for electrical conduits. 
 

[Foreseeable Issues] 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060912 Delivery Order #:06 Date: 09-12-2006 

Weather: Sunny Light winds Temp. (max & min): 64 – 86 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Mark Prostko (TN&A) was onsite at 0645. James Harden Sturdi-Quick 

(SQ) and Geoff Brink (TN&A) already on site. Mark Prostko conducted 
tailgate safety meeting at 0730 hours with Clevenger Construction 
crew.  The work that was discussed today with the Clevenger crew is 
the use of bagged concrete mix today and proper PPE protection for 
handling concrete. 

2) Supervised and QC checked all work including bollard installation, 
north side TC piping stub ups, and sub slab conduit installation. 

 
3) Continued dust monitoring schedule which includes 2 units placed at 

the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. 

 
 

 
 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.345 6.309 

Downgradient (1211) 0.176 1.455 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 06:30 AM ~ 3:30 PM 
 

1) Provided construction oversight field manager. 
 
Blaine Technical Services (1 Field Technician) 07:30 AM ~ 4:30 PM 
 

1) BTS, Inc. provides one technician and sampling truck for gauging 
wells. ~61 wells were gauged today. 

 
Pro-Comfort Air Systems Inc. (PCASI) (Electrical subcontractor)  
(1 Superintendent): 
09:20 AM – 3:30 PM 

 
1) Andrew from PCASI on site at 0800 hours. 
2) PCASI continues installing sub slab conduits and sleeves for stub 

ups. They will be finished in AM 9/13/06. 
 
JM Cement Contractors Inc. (Concrete subcontractor)  
(1 Superintendent and 4 laborers): 
10:20 AM ~ 3:00 PM  

 
1) Frank and crew from JMC on site at 1000 hours. Crew continues to 

install the north TC area stub ups (GW, Condensate Sump, ABS 
airlines and VE lines today). All north side sub slab stub up pipes 
are installed. 

 
Clevenger Construction Co. Inc. (Site work subcontractor)  
(1 Superintendent and 2 laborers): 
07:00 AM ~ 1:30 PM  

 
1) Crew is mixing concrete with a portable cement mixer. Installing 

bollards in pre-drilled holes and painting bollards. Work has been 
completed satisfactorily. 

 
 
 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 

4. On-site conditions which resulted in delayed progress: None 

 

 

 2 of 3



 

 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken):

 
Follow up inspection for electrical conduits.  Mark Prostko and James 
Harden are measuring the locations of all conduit stub ups for as-built 
information and QC check. 
 

[Foreseeable Issues] 
 
 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060913 Delivery Order #:06 Date: 09-13-2006 

Weather: Sunny Light winds Temp. (max & min): 65 – 86 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Mark Prostko (TN&A) was onsite at 0625. James Harden Sturdi-Quick 

(SQ) met me at 0625 AM. Geoff Brink (TN&A) on site at 650 IS. Mark 
Prostko conducted tailgate safety meeting at 0700 hours with Andrew 
(PCASI) and Frank (JM Cement) crew foremen. Slips, trips and fall 
hazards are an issue with all conduits in place within the footprint 
of TC area. MP left site at 1615 hours. GW sampling crew still on 
site. 

 
2) USACE representatives on site at 1015 hours. John Wingate on site 

at 1030 hours. Pre- Construction meeting from 1115 hours to 1325 hours 
with ERM, EPA,USACE and TN&A. Present at meeting Rudy Millan (ERM), 
Jay Dablow (ERM), David Collins (ERM), Rose Marie Caraway (EPA), John 
Hartley (USACE), Rick Lainhart (USACE), Thad Fukushige (USACE), Tim 
Garvey (TN&A), John Wingate (TN&A) and Mark Prostko (TN&A).  

  
3) Continued dust monitoring schedule which includes 2 units placed at 

the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. 

 
 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.298 1.071 

Downgradient (1211) 0.128 1.444 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 06:25 AM ~ 3:30 PM 
 

1) Provided construction oversight field manager. 
 
Blaine Technical Services (1 Field Technician) 08:00 AM ~ 5:00 PM 
 

1) BTS, Inc. on site with two (2) GW sampling trucks. Geoff Brink 
(TN&A Field technician), Ewelina Mutkowska (TN&A Chemist), Tiffany 
Angus and Zane O’Connor (TN&A Technicians) on site for sampling. 
15 wells were sampled today 

 
Pro-Comfort Air Systems Inc. (PCASI) (Electrical subcontractor)  
(1 Superintendent): 
07:00 AM – 10:30 PM 

 
1) Andrew from PCASI on site at 0700 hours. 
2) PCASI completing sub slab conduits and sleeves for stub ups.  

 
JM Cement Contractors Inc. (Concrete subcontractor)  
(1 Superintendent and 2 laborers): 
7:00 AM ~ 3:00 PM  

 
1) Frank from JMC on site at 700 hours. Crew arrives on site at 730 

hours. Crew working on tying and placing rebar within the TC 
footprint and wall areas. 

 
 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4. On-site conditions which resulted in delayed progress: None 

 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken):

 
Follow up inspection for electrical conduit and north side TC area 
stub ups. MCC area conduits are located at ~22” from edge of concrete. 
Follow up inspection with John Hartley and John Wingate in PM. Three 
areas of conduits will be relocated as required for practical reasons. 
Pressures testing of the ¾” ABS airline stub ups were discussed. 
 

[Foreseeable Issues] 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060914 Delivery Order #:06 Date: 09-14-2006 

Weather: Overcast Light 
winds 

Temp. (max & min): 69 – 70 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Mark Prostko (TN&A) was onsite at 0600. James Harden Sturdi-Quick 

(SQ) met me at 0600 AM. Geoff Brink (TN&A) and Tiffany Angus on site 
at 650 AM. Mark Prostko conducted tailgate safety meeting at 0700 
hours with James Harden and Frank (JMC). JM Cement (JMC) crew not 
here until 730. Discussed with James Harden and Frank the work today 
involving rebar installation and power tools. Proper PPE, safety 
glasses must be used at all times. 

 
2) GW sampling crew (TN&A and BTSI) on site again with one sampling truck. 
 
3) Overseeing installation of rebar within the TC area. 

 
4) Continued dust monitoring schedule which includes 2 units placed at 

the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. 

 
 
 
 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.266 2.690 

Downgradient (1211) 0.098 1.306 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 06:00 AM ~ 3:00 PM 
 

1) Provided construction oversight field manager. 
 
Blaine Technical Services (1 Field Technician) 07:00 AM ~ 5:00 PM 
 

1) BTS, Inc. on site with one (1) GW sampling truck. Geoff Brink (TN&A 
Field technician) and Tiffany Angus (TN&A Field Technician) on 
site for sampling. 10 wells completed today (25 wells completed 
since yesterday). 

 
Pro-Comfort Air Systems Inc. (PCASI) (Electrical subcontractor)  
(1 Superintendent): 
07:00 AM – 10:30 PM 

 
1) Andrew from PCASI on site at 1200 hours. 
2) PCASI making modifications to conduit stub up locations in the 

three areas identified by John Hartley during follow-up inspection 
of sub slab conduit installation held after the pre-construction 
meeting 9/13/06. Work was completed by 1330 hours. Photographs 
taken for documentation. 

 
JM Cement Contractors Inc. (Concrete subcontractor)  
(1 Superintendent and 4 laborers): 
7:00 AM ~ 3:00 PM  

 
1) Frank from JMC on site at 700 hours. Crew arrives on site at 730 

hours. Crew working on tying and placing rebar within the TC 
footprint and wall areas. Rebar inside electrical room area has 
been completed. 

 
 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4. On-site conditions which resulted in delayed progress: None 

 

 

 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken):
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

 
Follow up inspection for electrical conduit stub up was completed in 
PM.  Photos taken. Was informed by Frank (JMC) and James Harden (SQ) 
that the building forms were a few inches out of square. The forms 
were reset on two sides to compensate. 
 

[Foreseeable Issues] 

 

 

 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060915 Delivery Order #:06 Date: 09-15-2006 

Weather: Overcast Light 
winds 

Temp. (max & min): 59 – 75 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Mark Prostko (TN&A) was onsite at 0650. James Harden Sturdi-Quick 

(SQ) met me at 0650 AM. Geoff Brink (TN&A) and Tiffany Angus on site 
at 650 AM. Mark Prostko conducted tailgate safety meeting at 0710 
hours with James Harden and JMC four-man crew.  Discussed with James 
Harden and the JMC crew the work today involving rebar installation 
and hammering nails. Proper PPE, including mandatory use of safety 
glasses. 

 
2) GW sampling crew (TN&A and BTSI) on site again with one sampling truck.  
3) Holding tank for trailer serviced today at 1135 hours. 
 
4) Overseeing installation of rebar within the Treatment Compound 

(TC)area. 
 

5) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. 

 
 
 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.266 2.690 

Downgradient (1211) 0.098 1.306 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 06:50 AM ~ 3:00 PM 
 

1) Provided construction oversight field manager. 
 
Blaine Technical Services (1 Field Technician) 07:30 AM ~ 2:00 PM 
 

1) BTS, Inc. on site with one (1) GW sampling truck. Geoff Brink (TN&A 
Field technician) and Tiffany Angus (TN&A Field Technician) on 
site for sampling. 6 wells completed today (31 wells completed 
since yesterday). 

 
JM Cement Contractors Inc. (Concrete subcontractor)  
(1 Superintendent and 4 laborers): 
7:00 AM ~ 3:00 PM  

 
1) Frank from JMC on site at 700 hours. Crew arrives on site at 730 

hours. Crew continues working on tying and placing rebar within 
the TC footprint and wall areas. Layout of ramp forms for north 
ramp. 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4. On-site conditions which resulted in delayed progress: None 

 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken):

 
Follow up inspections for rebar installation.  Photos taken.  

[Foreseeable Issues] 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060918 Delivery Order #:06 Date: 09-18-2006 

Weather: Sunny AM Temp. (max & min): 69 – 92 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Mark Prostko (TN&A) was onsite at 0650. James Harden Sturdi-Quick 

(SQ) met me at 0650 AM. Geoff Brink (TN&A) and Tiffany Angus on site 
at 700 AM.  Mark Prostko conducted tailgate safety meeting at 0730 
hours with James Harden and JMC four-man crew.  Proper PPE, including 
mandatory use of safety glasses. City of Maywood (Mr. Mango and partner 
on site for WW Henry Inspection. Mark Prostko made arrangements for 
Twining Labs to be on site Wednesday 9/20/06 (Rebar inspection), 
Thursday 9/21/06 and Friday 9/22/06 (concrete pours). Purchased 
fittings for ABS airline psi test. 

2) Thad Fukushige and Jim Miller (USACE) on site at ~ 930 to 1100 AM. 
 Went over weeks schedule with them and provided hard copies of 
concrete mix design, rebar specs, 8-4-06 field geotechnical daily 
report, final geotechnical report (Twining Labs)and Braemer Building 
drawings. 

3) GW sampling crew (TN&A and BTSI) on site again with one sampling truck.  
4) Holding tank for trailer serviced today at 0800 hours. 
5) Overseeing installation of rebar within the TC area. 
6) Continued dust monitoring schedule which includes 2 units placed at 

the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. 

 
 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.237 0.569 

Downgradient (1211) 0.121 3.273 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 06:50 AM ~ 3:00 PM 
 

1) Provided construction oversight field manager. 
 
Blaine Technical Services (1 Field Technician) 07:30 AM ~ 5:00 PM 
 

1) BTS, Inc. on site with one (1) GW sampling truck. Geoff Brink (TN&A 
Field technician) and Tiffany Angus (TN&A Field Technician) on 
site for sampling.  9 wells completed today (40 wells completed 
since yesterday). 

 
JM Cement Contractors Inc. (Concrete subcontractor)  
(1 Superintendent and 6 laborers): 
7:00 AM ~ 3:00 PM  

 
1) Frank from JMC on site at 700 hours. Crew arrives on site at 730 

hours. Crew continues working on tying and placing rebar within 
the TC footprint and wall areas. Layout of ramp forms for north 
ramp. Rebar placement is ~ 80% completed. 

2) Frank replaced the couplings for VE-3 and VE-4 (2 hours work) with 
CVPVC glued couplings. 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 

4. On-site conditions which resulted in delayed progress: None 

 

 

 

 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken):
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Follow up inspections for rebar installation. Deficiencies identified 
and corrected: Replaced the couplings for SVE-3 and SVE-4 with CPVC 
glued couplings. Received verbal approval at 1330 hours by Albert 
Gracia (Southern California Edison, SCE) that the two concrete 
structures and bollard installation are acceptable to SCE. SCE will 
advise of delivery date of equipment with one weeks notice. Photos 
taken.  

[Foreseeable Issues] None 
 

 

 

 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060919 Delivery Order #:06 Date: 09-19-2006 

Weather: Sunny  Temp. (max & min): 63 – 83 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Mark Prostko (TN&A) was onsite at 0700. Geoff Brink (TN&A) and Tiffany 

Angus on site at 700 AM.  Mark Prostko conducted tailgate safety meeting 
at 0710 hours with James Harden and JMC crew.  Slips, trips and falls 
and heat stress (water) topics for health and safety today. 

2) GW sampling crew (TN&A and BTSI) on site again with one sampling truck. 
Mark and Geoff fished out pump from Park MW 28. 

3) Madrid Contractors visited site today to look at site for concrete 
pump truck access. 

4) Portable toilet serviced today at 0645 hours. 
5) Overseeing installation of rebar within the TC area. 
6) Continued dust monitoring schedule which includes 2 units placed at 

the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. 

 
 
 
 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.342 3.002 

Downgradient (1211) 0.125 9.304 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 06:45 AM ~ 3:00 PM 
 

1) Provided construction oversight field manager. 
 
Blaine Technical Services (1 Field Technician) 07:00 AM ~ 5:00 PM 
 

1) BTS, Inc. on site with one (1) GW sampling truck. Geoff Brink (TN&A 
Field technician) and Tiffany Angus (TN&A Field Technician) on 
site for sampling.  9 wells completed today (49 wells completed 
since yesterday). 

 
JM Cement Contractors Inc. (Concrete subcontractor)  
(1 Superintendent and 6 laborers): 
7:00 AM ~ 3:00 PM  

 
1) Frank from JMC and crew arrives on site at 0700 hours. Crew continues 

working on tying and placing rebar within the TC footprint and 
wall areas. Discussed with Mark and James Harden the 9/19/06 email 
from John Hartley re: conduit movement during concrete pour. Frank 
stated that there would be no conduit movement using an overhead 
pump truck. Rebar installation 95% completed. Crew started to clean 
up trash on site at end of day. 

2) 1400 to 1415 hours tested two (2) 1” ABS airlines with 40 psi water 
pressure. No leaks. Took photos. 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 

4. On-site conditions which resulted in delayed progress: Waiting for fabricated 
grate for trench drain/sump. Grate scheduled to be delivered today did not arrive. 
This may push concrete pour back one day. 

 

 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken):
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Follow up inspections for rebar installation. Yesterday 9/18/06, 
Twining Labs sent the final geotechnical report (Compaction Report)for 
the Treatment Compound Building Pad date of report 9/18/06. 
Photos taken.  
 

[Foreseeable Issues] None 
 

 

 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060920 Delivery Order #:06 Date: 09-20-2006 

Weather: Overcast AM Sunny 
PM 

Temp. (max & min): 65 – 79 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Mark Prostko (TN&A) was onsite at 0730. Geoff Brink, Tiffany Angus, 

Danny Chen (TN&A) already on site at 700 AM.  Tailgate safety meeting 
at 0700 hours with James Harden.  JM Concrete will not be on site 
until 1100 hours. 

2) GW sampling crew (TN&A and BTSI) on site again with one sampling truck.  
3) Overseeing installation of rebar for trench drain/sump within the 

Treatment Compound (TC) area. John Wingate on site (1130 hours) to 
perform QC inspection of site work, rebar, conduits, and formwork 
for concrete work associated with TC. 

4) Preparatory Meeting Concrete Section 03300 (1245 hours). Attendees: 
James Miller (USACE), John Wingate, Mark Prostko, Danny Chen (TN&A), 
James Harden, Mary and Walt Flowers (SQ), Frank (JM Cement).  
Preparatory Meeting Form with meeting notes to be provided in separate 
document. 

5) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. 

 
 
 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.373 1.120 

Downgradient (1211) 0.128 1.834 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 06:45 AM ~ 3:00 PM 
 

1) Provided construction oversight field manager. 
 

Twining Labs (1 Field Inspector) 01:40 PM ~ 2:40 PM 
 

2) Performed rebar inspection at 1340 hours. Report to follow. 
 
Blaine Technical Services (1 Field Technician) 07:00 AM ~ 5:00 PM 
 

1) BTS, Inc. on site with one (1) GW sampling truck. Geoff Brink (TN&A 
Field technician) and Tiffany Angus (TN&A Field Technician) on 
site for sampling. Minor damage to ERH fence by Blaine Tech in 
PM.  9 wells completed today (56 wells completed for period). 

 
JM Cement Contractors Inc. (Concrete subcontractor)  
(1 Superintendent and 1 laborers): 
11:00 AM ~ 2:30 PM  

 
1) Frank from JMC and crew arrives on site at 1100 hours. Crew continues 

working on tying and placing rebar within the TC footprint and 
installation of grate for trench drain/sump area. Will make repairs 
to some sections of rebar that had sagged based on field inspection 
performed after Prep Meeting was finished.  

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4. On-site conditions which resulted in delayed progress: None 

 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken):

 
Follow up inspections for rebar installation. Rebar sagged in a few areas. 
 Problems to be corrected and a follow-up inspection is scheduled for Thursday 
9/21.  First concrete pour, for the drainage trench, is scheduled for Friday 
9/22/06. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 
Bolts for columns need to be repositioned and hairpins need to be 
installed. Meeting held at 1245 PM Concrete Preparatory Meeting Section 
03300. Meeting minutes to be prepared and submitted on Preparatory 
Meeting Form. Photos taken.  
 

[Foreseeable Issues] None 
 

 

 

 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060921 Delivery Order #:06 Date: 09-21-2006 

Weather: Sunny  Temp. (max & min): 63 – 79 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Mark Prostko (TN&A) was onsite at 0650. James Harden is already on 

site.  Tailgate safety meeting at 0730 hours with James Harden and 
JMC. Due to maze of rebar slips, trips and falls continue to be main 
topic of safety concerns. 

2) Overseeing installation of rebar for trench drain/sump within the 
Treatment Compound (TC) area.  

3) Fed-Ex and UPS delivery of empty coolers from GW sampling effort this 
week. AIS on site to backfill utility trench near west side of Treatment 
Compound (TC) from 1000 hours to 1500 hours approximately. 

4) Due to problem with grate anchoring system not being acceptable for 
installation decision by SQ to cancel concrete pour scheduled for 
Friday 9/22/06. 

5) Mark Prostko cancelled concrete inspector until further notice. MP 
left site at 1500 hours. MP notified Jim Miller (USACE) there is no 
concrete pour Friday 9/22/06. 

6) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. There were several 
delivery trucks in the area of the downgradient dust monitor thus 
the spike in readings there. 

 
 
 

 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.372 1.886 

Downgradient (1211) 0.111 11.320 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 06:45 AM ~ 1:30 PM 
 

1) Provided construction oversight field manager. 
2) Pre-fabricated grate anchoring system for trench drain/sump area 

arrived on site at 1030 hours~. The unit was sent back as it was 
not fabricated as designed. 

 
Twining Labs (1 Field Inspector) 11:10 PM ~ 11:55 AM 
 

1) Performed rebar re-inspection at 1120 hours. Report attached. 
 
JM Cement Contractors Inc. (Concrete subcontractor)  
(1 Superintendent and 1 laborers): 
07:30 AM ~ 11:45 AM  

 
1) Frank from JMC and crew arrives on site at 0730 hours. Crew is 

working on making repairs to some sections of rebar that had sagged 
based on field inspection completed 9/20/06.  Completed hair pin 
installation and repositioning of bolts for building columns. 
Inspection completed work is satisfactory and per plans and 
drawings. 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 

4. On-site conditions which resulted in delayed progress: Pre-fabricated trench 
drain/ sump grate anchoring system was sent back for QC issues. Concrete pour 
for Friday was cancelled. 

 

 

 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken):
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 
Follow up inspections for rebar installation.  Twining Labs back on 
site for re-inspection for rebar. Photos taken.  
 

[Foreseeable Issues] None 
 

 

 

 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060925 Delivery Order #:06 Date: 09-25-2006 

Weather: Sunny  Temp. (max & min): 65 – 79 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Mark Prostko (TN&A) was onsite at 0645. James Harden is on site at 

0700.  Tailgate safety meeting at 0730 hours with James Harden and 
Frank from JMC. Due to maze of rebar slips, trips and falls continue 
to be main topic of safety concerns. Hard hats and safety glasses 
required. MP left site at 1430 hours to go to storage bin to look 
for a step ladder to assist with removal of green fabric from ERH 
fence. 

2) Overseeing installation of formwork for angles for grate frame for 
trench drain/sump within the Treatment Compound (TC) area. The 
re-fabricated anchor system for grate is scheduled for delivery today. 
Arrived at 1150. 

3) Inspector Donzell Hayes (subcontractor to Twining labs) showed up 
on site and was briefed on updated schedule projected for this week. 

4) Claudio (PIMA) stopped at the trailer to inquire if we knew who was 
working near the WW Henry compound. 

5) FedEx delivers more coolers today. These are the coolers used last 
week and week before by the GW sampling crew. 

6) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of Pemaco 
office trailer. No heavy equipment being used today.  

 
 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.370 1.186 

Downgradient (1211) 0.101 2.932 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 07:00 AM ~ 2:00 PM 
 

1) Provided construction oversight field manager. 
2) Pre-fabricated grate anchoring system for trench drain/sump area 

arrived on site at 1150 hours. 
3) SQ and JMC decided to shut down for the day. Will return in the 

AM with tools for field cutting the angles for the grate anchoring 
system. 

 
Twining Labs (1 Field Inspector) 7:30 PM ~ 7:45 AM 
 

1) Arrived at the site at 0730 AM. Was advised on schedule for the 
week. Paul Soltis and Dennis from Twining Labs called and assured 
we would not be billed for today. 

 
JM Cement Contractors Inc. (Concrete subcontractor)  
(1 Superintendent and 3 laborers): 
07:30 AM ~ 13:15 PM  

 
1) Frank from JMC and crew arrives on site at 0730 hours. Crew is 

working on the forms for the railings for the trench drain sump 
area. Waiting on the prefabricated angles for the trench drain/sump 
area grate from 0830 hours to 1150 hours. Angles arrived on site 
and JMC asked SQ to have the pieces put together first, then they 
will install. 

2) JMC took several pieces of angle back to their shop with them at 
1315 hours. Will return in the AM. 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4. On-site conditions which resulted in delayed progress:  

Waiting from 0830 hours to 1150 hours for prefabricated angle for grate. At 1315 
hours JMC and SQ shut down for the day. Will return Tuesday AM. 

 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken):

 
Follow up inspections for rebar installation.  
Photos taken.  
 

[Foreseeable Issues] None 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060926 Delivery Order #:06 Date: 09-26-2006 

Weather: AM Cloudy PM 
Sunny 

Temp. (max & min): 63 – 78 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Mark Prostko (TN&A) was onsite at 0655. James Harden is on site at. 

 Tailgate safety meeting at 0730 hours with James Harden and Frank 
from JMC. Power tools to be used for cutting the steel angles were 
discussed and the safety hazards associated with them. Hard hats and 
safety glasses are mandatory. 

2) Overseeing installation of formwork for angles for grate frame for 
trench drain/sump within the Treatment Compound (TC) area. Crew is 
field fitting the grate anchoring angles. Placed half of weeds from 
the two weed piles near office into the onsite trash container. 

3) Holding tank for site trailer was serviced Monday 9/25/06. 
4) Mark Prostko spoke with James Miller (USACE) about the requirements 

for early break strength tests for concrete. 1500 to 1750 psi is 
required after prior to forms being stripped.  A sand layer 2’ must 
be installed over the curing concrete if vehicular traffic is planned 
prior to the concrete curing. 

5) Conference call at 1405 to 1435 hours with John Hartley (USACE), John 
Wingate (TN&A), James Harden (SQ) and Frank Willrod (JMC). Mary Flowers 
joined phone call at 1415 hours. Details of meeting to be provided 
under separate cover.  

6) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of Pemaco 
office trailer. No heavy equipment being used today.  

 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.465 5.051 

Downgradient (1211) 0.122 13.57 

 
 
 
 
 
 
 
 

 1 of 2



 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 06:45 AM ~ 3:10 PM 
 

1) Provided construction oversight field manager. 
 
JM Cement Contractors Inc. (Concrete subcontractor)  
(1 Superintendent and 3 laborers): 
07:30 AM ~ 2:50 PM  

 
1) Frank from JMC and crew arrives on site at 0730 hours. Crew is 

working on the forms for the railings for the trench drain sump 
area. Installation of the fabricated steel angle anchors for the 
trench drain/ sump grate is 90% completed. Will finish Wednesday 
and prepare for concrete pour #1 scheduled for Thursday. 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4. On-site conditions which resulted in delayed progress: None 

 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken):

 
Follow up inspections for rebar installation.  
Photos taken.  
 

[Foreseeable Issues] None 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060927 Delivery Order #:06 Date: 09-27-2006 

Weather: AM Cloudy PM 
Sunny 

Temp. (max & min): 63 – 83 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Mark Prostko (TN&A) was onsite at 0700. James Harden is on site.  

Tailgate safety meeting at 0700 hours with James Harden. Tailgate 
meeting with Frank from JMC at 0800 hours. PPE required for concrete 
pours scheduled for the next two days was discussed. Rubber boots, 
gloves, safety glasses and hard hats. 

2) Overseeing installation of formwork for angles for grate frame for 
trench drain/sump within the Treatment Compound (TC) area. The owner 
for JMC was on site at 0800 to 0900 hours. The grate anchoring angles 
need to be welded and the forms reset. Forms are on the outside edge 
of the angles must be put on the inside edge. JMC advised SQ to get 
the unit welded then they can resume work. Welder on site at 1105 
hours. 

3) MP contacted Ken Clevenger to find a welder. MP gave SQ a phone number 
for Felipe Valardi, another welder. MP called the container service 
company and ordered a locking unit such that it can be placed outside 
the fence and picked up before 0700 or after 1530 hours. MP placed 
all used coolers (25) in area behind trailer. Removed two (2) 9’ x 
7’6” sections of green fabric from ERH fence gate and stored in trailer. 
Placed all remaining weeds that were stockpiled into the rolloff 
container. 

4) MP called Twining Labs at 1425 hours to reschedule for Friday and 
called James Miller at 1440 hours to aprise him of the schedule changes. 

5) Continued dust monitoring schedule which includes 2 units placed at 
the locations*: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of Pemaco 
office trailer. No heavy equipment being used today. *Since no work 
is being done on the site the dust monitors were not set up in the 
AM. 

 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) NA NA 

Downgradient (1211) NA NA 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 06:45 AM ~ 3:30 PM 
 

1) Provided construction oversight field manager. 
2) SQ called a welder/fabricator from Pomona and is awaiting arrival 

to the site late morning. Welder from AAA arrives at 1105 hours. 
 

Welder AAA Sturdi-Quik Subcontractor (1 Welder)  
11:05 AM ~ 3:15 PM 
 

1) Rolando (welder) arrives on site and is welding the angle for grate 
anchor system. 

 
JM Cement Contractors Inc. (Concrete subcontractor)  
(1 Superintendent and 1 laborer): 
08:00 AM ~ 3:10 PM  

 
1) Frank, the owner (Joe) of JMC and one laborer arrives on site at 

0800 hours. Joe (owner of JMC) advises SQ that the grate anchoring 
angles need to be welded and forms reset. On standby now.  Frank 
stayed on site to supervise the welding of the anchor angles. 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 

4. On-site conditions which resulted in delayed progress: The angles for the grate 
anchoring system require welded connections to facilitate proper installation 
of forms. SQ was advised to act on the problem. On standby for concrete pour 
now.  

 

 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken):
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Follow up inspections for rebar installation. Deficiency noted with 
formwork for angles for grate anchors at 0800 AM. Problem was corrected. 
Welding of the angles was completed today. Forms to be reset Thursday.  
Photos taken.  
 

[Foreseeable Issues] None 
 

 

 

 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060928 Delivery Order #:06 Date: 09-28-2006 

Weather: Partly Cloudy Temp. (max & min): 59 – 84 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Mark Prostko (TN&A) was onsite at 0635. James Harden is also on site. 

Tailgate safety meeting with James, Frank and crew from JMC at 0730 
hours. Discussed power tools and safe use of. 

2) John Hartley approved subcontracting the task of weed eradication 
for the site to Ken Clevenger Construction. Proposal attached is based 
on 4 hour level of effort. 

3) Overseeing installation of formwork for angles for grate frame for 
trench drain/sump within the Treatment Compound (TC) area.  

4) MP removed an additional section of green fabric from ERH fence and 
stored in trailer. One (1) 35’ x 7’ 6” section of green panel fabric 
removed today. 

5) SCE and Claudio (PIMA) on site at 1330 hours to inspect the WW Henry 
Electrical panel. 

6) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of Pemaco 
office trailer. No heavy equipment being used today.  

 
 
 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.515 0.997 

Downgradient (1211) 0.159 4.749 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 06:35 AM ~ 3:00 PM 
 

1) Provided construction oversight field manager. 
 
JM Cement Contractors Inc. (Concrete subcontractor)  
(1 Superintendent and 3 laborers): 
07:30 AM ~ 2:50 PM  

 
1) Frank and crew are re-setting the forms for the angle anchors for 

the grate for the trench drain and sump. Forms are being placed 
on the inside of the angle. Resetting of the forms is almost 
completed. Will finish Friday and do a thorough walk through and 
check all column measurements, dimensions, etc. 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 

4. On-site conditions which resulted in delayed progress: Was advised at 0730 AM 
that the concrete truck for Friday 9/29/06 is not available. 

 

 

 

 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken):

 
Follow up inspections for rebar installation and formwork for trench 
drain/ sump grate anchoring system. 
Photos taken.  
 

[Foreseeable Issues] None 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060929 Delivery Order #:06 Date: 09-29-2006 

Weather: Sunny with high 
clouds 

Temp. (max & min): 62 – 79 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Mark Prostko (TN&A) was onsite at 0635. James Harden on site at 0700 

and left at 0715 hours. Tailgate safety meeting with Ken Clevenger 
and crew at 0700 hours. Went over work zones for weed removal. Walked 
the site with Ken Clevenger and crew and pointed out well locations. 

2) Provided specifications to Clevenger Construction Inc. for Sections 
03300 Concrete, 05055 Metal Fabrication, 13120 Pre-Engineered Steel 
Building, 08110 Steel Doors and Frames, 08330A Overhead Rolling Doors, 
08710 Door Hardware. Also, provided a set of Braemer Building drawings. 

3) 0910 hours Clevenger’s concrete man on site for an inspection of the 
project, to potentially provide a bid. 

4) Dave Jeffries, electrical subcontractor who works with Clevenger, 
came to the site. (also may be the ERM electrical subcontractor) 

5) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of Pemaco 
office trailer. No heavy equipment being used today.  

 
 
 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.533 1.767 

Downgradient (1211) 0.196 4.264 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 07:00 AM ~ 7:15 AM 

1) James Harden stopped at site to touch base. Left site at 0715 hours. 
 
Clevenger Construction, Inc. (General subcontractor)  
(1 Superintendent, 1 operator and 1 laborer): 
07:00 AM ~ 11:15 PM  

 
Ken Clevenger and two man crew arrived at site. Mark Prostko went over 
the scope of work of weed control scheduled. Crew mobilized a bobcat 
and chain saws, three support trucks and two (2) trailers. Worked for 
four hours removing heavy weed growth around well heads and other areas 
both on TC area and ERH area. Photos were taken. 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4. On-site conditions which resulted in delayed progress: SQ was terminated from 
project, refer to the weekly report for additional detail. 

 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken):

 
Photos taken.  
Follow up inspections today indicated three rework items: 
Conduit #7 drawing C-14 was cut to make room for forms for grate anchors 
East side of TC curb one form inner section needs to be reset. 
One bolt at column northeast side of TC needs to be reset. 
 

[Foreseeable Issues] Schedule impacts due to termination of SQ.  Refer to weekly 
report for more detail. 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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